
CHEMICALS DIVISION 

November 17, 2009 

EPA Region 5 Records Ctr. 

Ms. Leah Evison 
United States Environmental Protection Agency 
Office of Superfund, Region 5 
SR-6J 
77 West Jackson Blvd. 
Chicago, IL 60604-3590 

Certified Mail, Return Receipt: 7004 1160 0003 4669 0708 

Subject: Monthly Status Report-October 2009 
Fields Brook Superfund Site 
Detrex Source Area-Ashtabula, Ohio 

365845 

Dear Ms. Evison, 

Detrex is submitting the enclosed monthly status report for the month of 
October 2009, for the Detrex Source Area Project. 

If you have any questions, please contact me at (440) 997-6131, ext. 201. 

Sincerely, 

•<7Kem-̂ t̂  ^ - /<£^tlZL 
Thomas W. Steib 
Operations Manager 

cc: T. Doll, D. Church, R. Currie, J. Vence, K. Buell, URS, R. Williams 





FIELDS BROOK SUPERFUND SITE, OPERABLE UNIT #2 
DETREX SOURCE AREA 

MONTHLY TECHNICAL STATUS REPORT 

Project Phase: 

Prepared by: 

Period: 

Remedial Design and Remedial Action. 

Tom Steib of Detrex Corporation. 

Month of October 2009. 

1. Progress Made This Reporting Period: 
ACTIVITY 

Estimated DNAPL 
Recovered 

DNAPL Disposed 

THIS PERIOD 
GALLONS 

150 (Does not include 
volume in settling tank) 

-0-

YEAR TO DATE 
GALLONS 

400 

-0-

TOTAL 
GALLONS 

16,080 

13,980 

A. There were 150 gallons of DNAPL pumped from the inside settling tank to the 
outside settling tank on October 16. 

B. Vacuum is at 20 inches. 
C. Wells 1, 2, 4, 5, 6, 8, 9, 10, 11, and 12 are being pumped on a regular basis. 
D. Well 3 and 7 are not pumpable and will be repaired. 
E. Wells 13 and 14 do not pump. 
F. All pumpable wells have to be flushed with water frequently to get the 

sediment out of the well insert to be able to pump. 
G. Generating excessive amount of silt with the northern wells showing more silt 

than the east wells. Some of this silt causes difficulty in phase separation. 
Some of the silt settles to the bottom, while some silt gets caught in the rag 
layer between the DNAPL and the water, making the phase separation more 
difficult. 

H. The DS Tributary cleaning was completed November 10. See pictures 
attached. Several samples were taken along the DS Tributary. A separate 
report will be generated with these results. 

2. Work Planned During the Next 90 Days. 

A. Continue re-developing the wells due to excessive silt build up. 
B. All wells that are not pumpable will be attempted to be brought back on line. 
C. Continue general repair. 
D. Winterize. 
E. DNAPL plume delineation will commence November 19 and continue through 

November 25. 
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